Nebraska Department of Roads Date: 03.31.2016 Nebraska Department of Roads Date: 03.31.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: K409 Vendor ID: 1378 B-D CONSTRUCTION, INC. Contract ID: K409 Vendor ID: 1378 B-D CONSTRUCTION, INC.
Est Number: 0010 Pay Period End Date:  03.29.2016 Est Number: 0010 Pay Period End Date:  03.29.2016
Contract Location: Total to Date  Prev to Date This Estimate
Superior Maintenance Facility Estimate Type: PROG Current Contract Amt Total Earnings  $1,589,400.00 $1,470,363.70 $119,036.30
$1,589,400.00 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,589,400.00 $1,470,363.70 $119,036.30
ontractor: Date Let:  12.18.2014 $1 589.400.00 Retainage $-158,940.00 $-147,036.37 $-11,903.63
B-D CONSTRUCTION, INC. a ed ed - els Escrow Amount $.00 $.00 $.00
2154 EAST 32ND AVE e Date ;Wﬁf ed- 01 22,9015 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .22. .
PO BOX 688 : 100% Net Earnings  $1,430,460.00 $1,323,327.33 $107,132.67
Date Notice for Work to )
Begin: 12.31.2015 % Time Comp
COLUMBUS NE 68602-0688 gin: R 50,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)564-1225 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NUCKOLLS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
K409 AFE K-409 SUPERIOR MAINTENANCE Matl Discrepancy Payment Adj $.00 $.00 $.00
FACILITY Total for Adjustments $.00 $.00 $.00
Payment  $1,430,460.00 $1,323,327.33 $107,132.67
Project Manager District Engineer
Soll, Trudy 03.29.2016 Meyer, Keith 03.29.2016
Operations Controller
Kress, Jason 03.29.2016 Burling, Laurie 03.30.2016
Controller
Burling, Laurie 03.30.2016
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Est Number: 0010 Pay Period End Date:  03.29.2016 Est Number: 0010 Pay Period End Date:  03.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
SUPERIOR MAINTENANCE FACILITY 0009 0009 5899.09 880.00 100.000 88,000.00
0001 0001 5899.01 1,300.00 100.000 130,000.00  FINISHES EACH 100.000 88,000.00
GENERAL CONDITIONS EACH 100.000 130,000.00 100.000 88,000.00
100.000 130,000.00 10.000 8,800.00

GENERAL REQUIREMENTS
10.000 13,000.00 0010 0010 5899.10 150.00 100.000 15,000.00
0002 0002 5899.02 0.00 100.000 0.00 SPECIALTIES EACH 100.000 15,000.00
EXISTING CONDITIONS EACH 100.000 0.00 100.000 15,000.00
0.000 0.00 10.000 1,500.00
0.000 0.00 o011 0011 5899.11 0.00 100.000 0.00
0003 0003 5899.03 2,489.00 100.000 248,900.00 EQUIPMENT EACH 100.000 0.00
CONCRETE EACH 100.000 248,900.00 0.000 0.00
100.000 248,900.00 0.000 0.00
10.000 24,890.00 0012 0012 5899.12 0.00 100.000 0.00
0004 0004 5899.04 550.00 100.000 55,000.00 FURNISHINGS EACH 100.000 0.00
MASONRY EACH 100.000 55,000.00 0.000 0.00
100.000 55,000.00 0.000 0.00
0.000 0.00 0013 0013 5899.13 2,400.00 100.000 240,000.00
0005 0005 5899.05 650.00 100.000 65,000.00 SPECIAL CONSTRUCTION EACH 100.000 240,000.00
METALS EACH 100.000 65,000.00 100.000 240,000.00
100.000 65,000.00 0.750 1,800.00
0.000 0.00 0014 0014 5899.14 0.00 100.000 0.00
0006 0006 5899.06 100.00 100.000 10,000.00 CONVEYING EQUIPMENT EACH 100.000 0.00
WOOD, PLASTICS AND COMPOSITES EACH 100.000 10,000.00  ~5\VEYING SYSTEM 0.000 0.00
100.000 10,000.00 0.000 0.00
10.000 1,000.00 0021 0021 5899.21 0.00 100.000 0.00
0007 0007 5899.07 200.00 100.000 20,000.00 FIRE SUPRESSION EACH 100.000 0.00
THERMAL AND MOISTURE PROTECTION EACH 100.000 20,000.00 0.000 0.00
100.000 20,000.00 0.000 0.00
THERMAL AND MOISTURE
5.500 1,100.00 0022 0022 5899.23 1,350.00 100.000 135,000.00
0008 0008 5899.08 940.00 100.000 94,000.00 PLUMBING EACH 100.000 135,000.00
OPENINGS EACH 100.000 94,000.00 100.000 135,000.00
100.000 94,000.00 10.000 13,500.00
10.000 9,400.00 0023 0023 5899.36 950.00 100.000 95,000.00
MECHANICAL EACH 100.000 95,000.00
100.000 95,000.00
HVAC

10.000 9,500.00
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Contract ID: K409 Vendor ID: 1378 B-D CONSTRUCTION, INC. Contract ID: K409 Vendor ID: 1378 B-D CONSTRUCTION, INC.
Est Number: 0010 Pay Period End Date:  03.29.2016 Est Number: 0010 Pay Period End Date:  03.29.2016
. 1. Contracted 2. Current
Prpsl  Proj ;
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0025 0025 5899.25 0.00 100.000 0.00
INTEGRATED AUTOMATION EACH 100.000 0.00
0.000 0.00
0.000 0.00
0026 0026 5899.26 2,050.00 100.000 205,000.00
ELECTRICAL EACH 100.000 205,000.00
100.000 205,000.00
10.000 20,500.00
0027 0027 5899.27 100.00 100.000 10,000.00
COMMUNICATIONS EACH 100.000 10,000.00
100.000 10,000.00
73.500 7,350.00
0028 0028 5899.28 0.00 100.000 0.00
ELECTRONIC SAFETY AND SECURITY EACH 100.000 0.00
ELECTRONIC SAFETY 0.000 0.00
0.000 0.00
0031 0031 5899.31 850.00 100.000 85,000.00
EARTHWORK EACH 100.000 85,000.00
100.000 85,000.00
3.760 3,196.00
0032 0032 5899.32 85.00 100.000 8,500.00
EXTERIOR IMPROVEMENTS EACH 100.000 8,500.00
100.000 8,500.00
41.180 3,500.30
0033 0033 5899.33 850.00 100.000 85,000.00
UTILITIES EACH 100.000 85,000.00
100.000 85,000.00
0.000 0.00
SUPERIOR MAINTENANCE FACILITY Contracted 1,589,400.00
Current 1,589,400.00
In place 1,589,400.00
This Estimate 119,036.30
Totals for contract Contracted 1,589,400.00
Current 1,589,400.00
In place 1,589,400.00

This Estimate 119,036.30






